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ESTIMATE RUN 08/01/2019

ESTIMATE SUMMARY 09:10:49

CONTID: C21088-COMBO   ESTIMATE NO: 0010 PROG 2005

PCN: 21088-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH-7 FLOOD (PH II),EP - JCT PERCENT TIME:

PROJECT NO: ER007A-026                    

PR SH-7 FLOOD (PH II),EP - JCT

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. PAY PERIOD ENDING

385 Interlocken Crescent #900 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Broomfield CO 80021     (720)494-8095 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,600,263.14 PARTICIPATING $ $ 447,717.82

AWARD PROJECT AMT: 12,889,175.73 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -13,431.54

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

62.73

WORK DAYS

WORK DAYS

21.25%

4,410,090.58

447,717.82

447,717.82

434,286.28

$

$

$

$

1,159,172.56

31,000.00

1,190,172.56

0.00

1,190,172.56

-29,336.78

0.00

1,160,835.78

0.00

AMOUNT DUE 1,160,835.78 434,286.28

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 434,286.28

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BOULDER, REGION 4

  

138.0 TIME ALLOW: 220

ORIG TIME ALLOW: 220

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/14/2018

05/14/2018

06/15/2019

03/01/2018

04/02/2018

04/26/2018

05/14/2018
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PCN: 21088-BID    ESTIMATE RUN 08/01/2019

PROJECT: ER007A-026                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.160

0.040

201-00000  
 

42,300.000.200

8,460.00

0.200

L S 

211,500.00000

0010 *Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

0.000

EACH

250.00000

0015 Removal of Headwall 2.000

0.000

202-00015  
 

2,000.002.000

0.00

4.000

EACH

1,000.00000

0020 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

1.000

EACH

500.00000

0025 *Removal of Pipe 120.000

0.000

202-00035  
 

2,640.00120.000

0.00

130.000

LF  

22.00000

0030 *Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

2.000

EACH

200.00000

0035 *Removal of Asphalt Mat 115.000

52.000

202-00220  
 

1,503.00167.000

468.00

300.000

SY  

9.00000

0040 *Removal of Asphalt Mat (Planing) 0.000

59,737.000

202-00240  
 

149,342.5059,737.000

149,342.50

75,000.000

SY  

2.50000

0045 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

0.60000

0050 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

30.000

EACH

1,500.00000

0055 *Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

2,837.000

CY  

10.00000
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PCN: 21088-BID    ESTIMATE RUN 08/01/2019

PROJECT: ER007A-026                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

40.000

HOUR

97.00000

0065 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

40.000

HOUR

103.00000

0070 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

50.000

HOUR

303.00000

0075 *Rock Scaler 175.500

0.000

203-02300  
 

49,140.00175.500

0.00

175.500

HOUR

280.00000

0080 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

35.00000

0085 *Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

273.000

CY  

25.00000

0090 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

108.000

CY  

36.00000

0095 *Filter Material (Class A) 17.000

0.000

206-00510  
 

1,020.0017.000

0.00

444.000

CY  

60.00000

0100 Shoring (Area 1) 0.510

0.260

206-01781  
 

50,050.000.770

16,900.00

1.000

L S 

65,000.00000

0105 Topsoil (Onsite)-(Pilot Program ONLY) 0.000

0.000

207-00700  
 

0.000.000

0.00

427.000

CY  

15.00000

0110 Topsoil (Wetland) - (Pilot Program ONLY) 0.000

0.000

207-00703  
 

0.000.000

0.00

4.000

CY  

15.00000
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PCN: 21088-BID    ESTIMATE RUN 08/01/2019

PROJECT: ER007A-026                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Subgrade Soil Preparation - (Pilot Program ONLY) 0.000

0.000

207-00704  
 

0.000.000

0.00

2,000.000

SY  

1.00000

0120 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

900.000

LF  

4.00000

0125 *Erosion Log (Type 3)(12 Inch) 0.000

0.000

208-00023  
 

0.000.000

0.00

80.000

LF  

4.50000

0130 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

15.000

EACH

650.00000

0135 *Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

1,000.00000

0140 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,400.00000

0141 Pre-fab Vehicle Track Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

1.000

EACH

1,400.00000

0145 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

36.00000

0150 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

65.00000

0155 Erosion Control Management 14.750

1.000

208-00207  
 

393.7515.750

25.00

25.000

DAY 

25.00000

0160 Rebuild Portions of Present Structure 0.000

0.000

210-00500  
 

0.000.000

0.00

0.000

EACH

7,500.00000
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PCN: 21088-BID    ESTIMATE RUN 08/01/2019

PROJECT: ER007A-026                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Organic Fertilizer 0.000

0.000

212-00700  
 

0.000.000

0.00

499.000

LB  

0.30000

0170 *Biotic Soil Amendments (Hydraulically Applied) 0.000

0.000

212-00702  
 

0.000.000

0.00

3,896.000

LB  

0.85000

0175 *Humate 0.000

0.000

212-00703  
 

0.000.000

0.00

277.000

LB  

0.27000

0180 *Mycorrhizae 0.000

0.000

212-00704  
 

0.000.000

0.00

11.000

LB  

10.00000

0185 *Seeding (Native) Hydraulic 0.000

0.000

212-00707  
 

0.000.000

0.00

1.100

ACRE

523.00000

0190 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.900

ACRE

2,580.00000

0195 *Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

0.000

EACH

3.10000

0200 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

2,042.000

SY  

1.75000

0205 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

109.00000

0210 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

39.000

TON 

38.00000

0211 ABC (CL 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

0.000

CY  

61.25250
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PCN: 21088-BID    ESTIMATE RUN 08/01/2019

PROJECT: ER007A-026                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

4,571.000

TON 

33.00000

0216 ABC (Spec) 0.000

0.000

304-09000  
 

0.000.000

0.00

0.000

CY  

53.01447

0220 *Hot Mix Asphalt (Patching) (Asphalt) 32.630

0.000

403-00720  
 

5,139.2332.630

0.00

274.000

TON 

157.50000

0225 *Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 0.000

1,500.260

403-34731  
 

138,624.021,500.260

138,624.02

31,300.000

TON 

92.40000

0230 Geotextile (Erosion Control) (Class 3) 0.000

0.000

420-00104  
 

0.000.000

0.00

32.000

SY  

4.00000

0235 *Riprap (18 Inch) 29.000

0.000

506-00218  
 

3,480.0029.000

0.00

70.000

CY  

120.00000

0240 *Soil Riprap (9 Inch) 11.000

0.000

506-00409  
 

880.0011.000

0.00

631.000

CY  

80.00000

0245 *Soil Riprap (12 Inch) 18.000

0.000

506-00412  
 

1,620.0018.000

0.00

881.000

CY  

90.00000

0250 Concrete Class D (Wall) 12.600

0.000

601-03050  
 

13,860.0012.600

0.00

32.000

CY  

1,100.00000

0255 Reinforcing Steel (Epoxy Coated) 649.000

0.000

602-00020  
 

811.25649.000

0.00

649.000

LB  

1.25000

0260 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

60.000

603-01245  
 

7,200.0060.000

7,200.00

60.000

LF  

120.00000
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PCN: 21088-BID    ESTIMATE RUN 08/01/2019

PROJECT: ER007A-026                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 36 Inch Reinforced Concrete Pipe (Complete In Place) 160.000

0.000

603-01365  
 

24,800.00160.000

0.00

342.000

LF  

155.00000

0270 42 Inch Reinforced Concrete Pipe (Complete In Place) 68.000

0.000

603-01425  
 

12,920.0068.000

0.00

68.000

LF  

190.00000

0275 36 Inch Reinforced Concrete End Section 0.000

0.000

603-05036  
 

0.000.000

0.00

1.000

EACH

1,200.00000

0280 42 Inch Reinforced Concrete End Section 1.000

0.000

603-05042  
 

1,300.001.000

0.00

1.000

EACH

1,300.00000

0285 24 Inch Corrugated Steel Pipe 0.000

0.000

603-10240  
 

0.000.000

0.00

12.000

LF  

92.00000

0290 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

1.000

EACH

4,500.00000

0295 Inlet Type D (10 Foot) 2.000

0.000

604-00510  
 

12,000.002.000

0.00

2.000

EACH

6,000.00000

0300 Inlet Type 16 (5 Foot) 0.000

1.000

604-16005  
 

8,600.001.000

8,600.00

4.000

EACH

8,600.00000

0305 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

100.000

LF  

3.00000

0310 *Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

0.000

SY  

65.00000

0315 *Construction Surveying 0.160

0.030

625-00000  
 

39,900.000.190

6,300.00

0.400

L S 

210,000.00000
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PCN: 21088-BID    ESTIMATE RUN 08/01/2019

PROJECT: ER007A-026                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *Mobilization 0.240

0.000

626-00000  
 

212,280.000.240

0.00

0.400

L S 

884,500.00000

0325 *Public Information Services (Tier III) 0.240

0.030

626-01103  
 

5,400.000.270

600.00

0.400

L S 

20,000.00000

0330 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

882.000

GAL 

80.00000

0335 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

0.000

GAL 

39.00000

0340 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

1,392.000

SF  

15.00000

0345 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,205.000

SF  

11.00000

0350 *Flagging 6,150.000

3,474.000

630-00000  
 

264,660.009,624.000

95,535.00

15,000.000

HOUR

27.50000

0355 *Traffic Control Inspection 60.000

3.000

630-00007  
 

11,340.0063.000

540.00

66.000

DAY 

180.00000

0360 *Traffic Control Management 63.500

9.000

630-00012  
 

47,125.0072.500

5,850.00

88.000

DAY 

650.00000

0365 *Flashing Beacon (Portable) 0.500

0.000

630-80001  
 

680.000.500

0.00

4.000

EACH

1,360.00000

0370 *Barricade (Type 3 M-D) (Temporary) 0.000

0.000

630-80338  
 

0.000.000

0.00

4.000

EACH

616.00000
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PCN: 21088-BID    ESTIMATE RUN 08/01/2019

PROJECT: ER007A-026                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *Construction Traffic Sign (Panel Size A) 22.500

0.000

630-80341  
 

1,057.5022.500

0.00

85.000

EACH

47.00000

0380 *Construction Traffic Sign (Panel Size B) 11.500

0.000

630-80342  
 

713.0011.500

0.00

45.000

EACH

62.00000

0385 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

196.002.000

0.00

15.000

EACH

98.00000

0390 *Vertical Panel 29.500

0.000

630-80350  
 

472.0029.500

0.00

59.000

EACH

16.00000

0395 *Portable Message Sign Panel 1.000

1.000

630-80355  
 

11,284.002.000

5,642.00

5.000

EACH

5,642.00000

0400 *Drum Channelizing Device 20.500

0.000

630-80360  
 

738.0020.500

0.00

50.000

EACH

36.00000

0405 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

5.000

EACH

47.00000

0410 Concrete Barrier (Temporary) 114.000

0.000

630-80370  
 

3,420.00114.000

0.00

1,200.000

LF  

30.00000

0415 *Traffic Cone 50.000

36.500

630-80380  
 

519.0086.500

219.00

173.000

EACH

6.00000

0420 Delineator (Type I) (Temporary) 96.000

0.000

630-80401  
 

1,536.0096.000

0.00

192.000

EACH

16.00000

0425 Delineator (Type II) (Temporary) 0.000

0.000

630-80402  
 

0.000.000

0.00

0.000

EACH

16.00000
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PCN: 21088-BID    ESTIMATE RUN 08/01/2019

PROJECT: ER007A-026                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 Delineator (Type III) (Temporary) 21.500

0.000

630-80403  
 

408.5021.500

0.00

43.000

EACH

19.00000

0435 *Mobile Attenuator 0.500

0.000

630-85020  
 

21,795.000.500

0.00

1.000

EACH

43,590.00000

0440 *Traffic Signal (Temporary) 0.000

0.500

630-86810  
 

1,795.000.500

1,795.00

2.000

EACH

3,590.00000

0445 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

120,000.000

F A 

1.00000

0450 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0455 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

70,000.000

F A 

1.00000

0460 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0465 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

140,000.000

F A 

1.00000

0470 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

126,000.000

F A 

1.00000

0475 F/A On-The-Job Trainee 700.000

154.800

700-70023  
 

854.80854.800

154.80

1,920.000

F A 

1.00000

0480 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

8,000.000

F A 

1.00000
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PCN: 21088-BID    ESTIMATE RUN 08/01/2019

PROJECT: ER007A-026                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

0.000

F A 

1.00000

0490 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0495 F/A DRB Standing Committee 1,350.000

675.000

700-70594  
 

2,025.002,025.000

675.00

12,000.000

F A 

1.00000

0520 Aggregate Bag 75.000

105.000

208-00035  
 

1,350.00180.000

787.50

180.000

LF  

7.50000

CAT 1,159,172.55447,717.825,569,263.14CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0505 Field Office (Special) 0.400

0.000

620-00005  
 

20,000.000.400

0.00

0.400

EACH

50,000.00000

0510 Field Laboratory (Class 2) 0.400

0.000

620-00012  
 

10,000.000.400

0.00

0.400

EACH

25,000.00000

0515 Sanitary Facility 0.400

0.000

620-00020  
 

1,000.000.400

0.00

0.400

EACH

2,500.00000

CAT 31,000.000.0031,000.00CURRENT AMT0400 $ $ $

$ 1,190,172.55447,717.82$5,600,263.14$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/01/2019

ESTIMATE SUMMARY 09:10:49

CONTID: C21088-COMBO   ESTIMATE NO: 0010 PROG 2005

PCN: 21089-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH-7 FLOOD (PH II),EP - JCT PERCENT TIME:

PROJECT NO: STA007A-025                   

SH-7 NON FLOOD, SHO (PH II),EP

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. PAY PERIOD ENDING

385 Interlocken Crescent #900 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Broomfield CO 80021     (720)494-8095 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,177,150.60 PARTICIPATING $ $ 789,506.12

AWARD PROJECT AMT: 12,889,175.73 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -23,685.18

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

62.73

WORK DAYS

WORK DAYS

58.04%

3,431,539.45

789,506.12

789,506.12

765,820.94

$

$

$

$

4,745,611.15

0.00

4,745,611.15

0.00

4,745,611.15

-132,815.73

0.00

4,612,795.42

0.00

AMOUNT DUE 4,612,795.42 765,820.94

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 765,820.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BOULDER, REGION 4

  

138.0 TIME ALLOW: 220

ORIG TIME ALLOW: 220

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/14/2018

05/14/2018

06/15/2019

03/01/2018

04/02/2018

04/26/2018

05/14/2018



CONTID: C21088-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 21089-BID    ESTIMATE RUN 08/01/2019

PROJECT: STA007A-025                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.770

0.030

201-00000  
 

169,200.000.800

6,345.00

0.800

L S 

211,500.00000

0010 *Removal of Tree 1,547.000

0.000

202-00010  
 

386,750.001,547.000

0.00

1,547.000

EACH

250.00000

0015 Removal of Headwall 9.000

1.000

202-00015  
 

10,000.0010.000

1,000.00

12.000

EACH

1,000.00000

0020 Removal of Inlet 2.000

0.000

202-00019  
 

1,000.002.000

0.00

2.000

EACH

500.00000

0025 *Removal of Pipe 1,281.000

66.000

202-00035  
 

29,634.001,347.000

1,452.00

2,507.000

LF  

22.00000

0030 *Removal of End Section 35.000

0.000

202-00037  
 

7,000.0035.000

0.00

68.000

EACH

200.00000

0035 *Removal of Delineator 19.000

0.000

202-00090  
 

38.0019.000

0.00

750.000

EACH

2.00000

0040 *Removal of Sidewalk 510.000

0.000

202-00200  
 

12,750.00510.000

0.00

510.000

SY  

25.00000

0045 *Removal of Curb and Gutter 1,500.000

0.000

202-00203  
 

12,000.001,500.000

0.00

1,500.000

LF  

8.00000

0050 *Removal of Concrete Curb Ramp 257.000

0.000

202-00206  
 

7,710.00257.000

0.00

268.000

SY  

30.00000

0055 *Removal of Asphalt Mat 1,455.000

190.000

202-00220  
 

14,805.001,645.000

1,710.00

4,595.000

SY  

9.00000
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PCN: 21089-BID    ESTIMATE RUN 08/01/2019

PROJECT: STA007A-025                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Asphalt Mat (Planing) 0.000

32,104.000

202-00240  
 

80,260.0032,104.000

80,260.00

43,899.000

SY  

2.50000

0065 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

0.60000

0070 *Removal of Ground Sign 8.000

0.000

202-00810  
 

288.008.000

0.00

289.000

EACH

36.00000

0075 *Removal of Sign Panel 1.000

0.000

202-00821  
 

31.001.000

0.00

15.000

EACH

31.00000

0080 *Removal of Fence 144.000

0.000

202-01000  
 

720.00144.000

0.00

630.000

LF  

5.00000

0085 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

1,222.000

LF  

4.00000

0090 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

8.000

EACH

1,500.00000

0095 *Unclassified Excavation (Complete In Place) 14,572.000

5,852.000

203-00010  
 

204,240.0020,424.000

58,520.00

20,424.000

CY  

10.00000

0096 Emb Matl (CIP) (Spec) 1,689.000

0.000

203-00062  
 

28,932.571,689.000

0.00

1,689.000

CY  

17.13000

0097 Unsuitable Material 233.000

0.000

203-00050  
 

9,553.00233.000

0.00

351.000

CY  

41.00000

0100 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

41.00000



CONTID: C21088-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 21089-BID    ESTIMATE RUN 08/01/2019

PROJECT: STA007A-025                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *Rock Excavation 21,530.000

2,303.000

203-00400  
 

476,660.0023,833.000

46,060.00

23,833.000

CY  

20.00000

0110 *Rock Excavation (Special) 0.000

0.000

203-00440  
 

0.000.000

0.00

0.000

CY  

60.00000

0115 Backhoe 13.000

0.000

203-01510  
 

1,261.0013.000

0.00

50.000

HOUR

97.00000

0120 Dozing 14.000

0.000

203-01550  
 

1,442.0014.000

0.00

50.000

HOUR

103.00000

0125 *Potholing 120.250

0.000

203-01597  
 

36,435.75120.250

0.00

120.250

HOUR

303.00000

0130 Laborer 30.500

0.000

203-02330  
 

1,067.5030.500

0.00

50.000

HOUR

35.00000

0135 *Structure Excavation 6,752.000

383.000

206-00000  
 

178,375.007,135.000

9,575.00

7,167.000

CY  

25.00000

0140 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

33.000

CY  

420.00000

0145 Structure Backfill (Class 1) 11,215.000

880.000

206-00100  
 

435,420.0012,095.000

31,680.00

13,147.000

CY  

36.00000

0150 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

0.000

CY  

32.00000

0155 *Filter Material (Class A) 610.000

0.000

206-00510  
 

36,600.00610.000

0.00

993.000

CY  

60.00000



CONTID: C21088-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 21089-BID    ESTIMATE RUN 08/01/2019

PROJECT: STA007A-025                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Topsoil (Onsite)-(Pilot Program ONLY) 2,449.000

0.000

207-00700  
 

36,735.002,449.000

0.00

10,000.000

CY  

15.00000

0165 Topsoil (Wetland) - (Pilot Program ONLY) 0.000

0.000

207-00703  
 

0.000.000

0.00

516.000

CY  

15.00000

0170 Subgrade Soil Preparation - (Pilot Program ONLY) 0.000

0.000

207-00704  
 

0.000.000

0.00

50,000.000

SY  

1.00000

0175 *Erosion Log Type 1 (12 Inch) 18,039.000

1,080.000

208-00002  
 

76,476.0019,119.000

4,320.00

22,645.000

LF  

4.00000

0180 *Erosion Log (Type 3)(12 Inch) 0.000

0.000

208-00023  
 

0.000.000

0.00

2,419.000

LF  

4.50000

0185 Rock Check Dam 2.000

0.000

208-00041  
 

1,300.002.000

0.00

75.000

EACH

650.00000

0190 *Concrete Washout Structure 2.000

1.000

208-00045  
 

3,000.003.000

1,000.00

3.000

EACH

1,000.00000

0195 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,400.00000

0196 Pre-fab Vehicle Track Pad 0.000

1.000

208-00075  
 

1,400.001.000

1,400.00

4.000

EACH

1,400.00000

0200 Removal and Disposal of Sediment (Labor) 4.000

0.000

208-00103  
 

144.004.000

0.00

50.000

HOUR

36.00000

0205 Removal and Disposal of Sediment (Equipment) 64.000

40.750

208-00105  
 

6,808.75104.750

2,648.75

160.000

HOUR

65.00000



CONTID: C21088-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 21089-BID    ESTIMATE RUN 08/01/2019

PROJECT: STA007A-025                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 Erosion Control Management 44.250

3.000

208-00207  
 

1,181.2547.250

75.00

75.000

DAY 

25.00000

0215 Water Control 0.660

0.000

208-00400  
 

79,200.000.660

0.00

1.000

L S 

120,000.00000

0220 *Reset Mailbox Structure (Type 1) 1.000

0.000

210-00011  
 

290.001.000

0.00

18.000

EACH

290.00000

0225 *Reset Mailbox Structure (Type 2) 0.000

0.000

210-00012  
 

0.000.000

0.00

8.000

EACH

360.00000

0230 *Reset Mailbox Structure (Type 3) 1.000

0.000

210-00013  
 

559.001.000

0.00

8.000

EACH

559.00000

0235 Reset Timbers 0.000

0.000

210-00420  
 

0.000.000

0.00

1.000

L S 

12,000.00000

0240 Rebuild Portions of Present Structure 0.000

0.000

210-00500  
 

0.000.000

0.00

1.000

EACH

7,500.00000

0245 *Reset Sign Panel 1.000

0.000

210-00815  
 

41.001.000

0.00

15.000

EACH

41.00000

0250 Reset Pull Box 1.000

0.000

210-00827  
 

400.001.000

0.00

2.000

EACH

400.00000

0255 *Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

0.000

LF  

8.00000

0260 Relay Riprap 0.000

0.000

210-02900  
 

0.000.000

0.00

12.000

CY  

60.00000
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PCN: 21089-BID    ESTIMATE RUN 08/01/2019

PROJECT: STA007A-025                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 Modify Structure 1.000

0.000

210-04025  
 

6,000.001.000

0.00

3.000

EACH

6,000.00000

0270 *Organic Fertilizer 1,366.000

0.000

212-00700  
 

409.801,366.000

0.00

11,598.000

LB  

0.30000

0275 *Biotic Soil Amendments (Hydraulically Applied) 10,625.000

4,200.000

212-00702  
 

12,601.2514,825.000

3,570.00

90,708.000

LB  

0.85000

0280 *Humate 759.000

0.000

212-00703  
 

204.93759.000

0.00

6,447.000

LB  

0.27000

0285 *Mycorrhizae 30.000

0.000

212-00704  
 

300.0030.000

0.00

269.000

LB  

10.00000

0290 *Seeding (Native) Hydraulic 3.000

0.000

212-00707  
 

1,569.003.000

0.00

26.700

ACRE

523.00000

0295 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

1.100

ACRE

879.00000

0300 *Spray-on Mulch Blanket 8.400

3.800

213-00012  
 

31,476.0012.200

9,804.00

26.500

ACRE

2,580.00000

0305 *Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

2,000.000

EACH

3.10000

0310 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

45,827.000

SY  

1.75000

0315 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

2.000

HOUR

109.00000
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PCN: 21089-BID    ESTIMATE RUN 08/01/2019

PROJECT: STA007A-025                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *Aggregate Base Course (Class 6) 156.990

0.000

304-06000  
 

5,965.62156.990

0.00

4,899.000

TON 

38.00000

0321 ABC (CL 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

0.000

CY  

61.25251

0325 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

142.000

TON 

33.00000

0326 ABC (Spec) 0.000

0.000

304-09000  
 

0.000.000

0.00

0.000

CY  

53.01446

0330 *Hot Mix Asphalt (Patching) (Asphalt) 442.260

61.300

403-00720  
 

79,310.70503.560

9,654.75

503.560

TON 

157.50000

0335 *Hot Mix Asphalt (Special) 0.000

0.000

403-02000  
 

0.000.000

0.00

0.000

TON 

111.75000

0340 *Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 0.000

4,469.590

403-34731  
 

412,990.124,469.590

412,990.12

9,210.000

TON 

92.40000

0345 Geotextile (Erosion Control) (Class 3) 147.000

0.000

420-00104  
 

588.00147.000

0.00

147.000

SY  

4.00000

0350 Riprap (Special) 0.000

0.000

506-00010  
 

0.000.000

0.00

50.000

CY  

525.00000

0355 *Riprap (18 Inch) 76.000

0.000

506-00218  
 

9,120.0076.000

0.00

407.000

CY  

120.00000

0360 *Soil Riprap (9 Inch) 531.000

0.000

506-00409  
 

42,480.00531.000

0.00

1,613.000

CY  

80.00000
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PCN: 21089-BID    ESTIMATE RUN 08/01/2019

PROJECT: STA007A-025                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 *Soil Riprap (12 Inch) 1,615.000

0.000

506-00412  
 

145,350.001,615.000

0.00

1,615.000

CY  

90.00000

0370 *Soil Riprap (18 Inch) 18.000

0.000

506-00418  
 

1,620.0018.000

0.00

347.000

CY  

90.00000

0375 Concrete Class D (Wall) 35.200

40.600

601-03050  
 

83,380.0075.800

44,660.00

132.000

CY  

1,100.00000

0380 Reinforcing Steel (Epoxy Coated) 1,389.000

489.000

602-00020  
 

2,347.501,878.000

611.25

3,280.000

LB  

1.25000

0385 *Culvert Lining (36 Inch) 0.000

0.000

603-00036  
 

0.000.000

0.00

126.000

LF  

480.00000

0390 *Culvert Lining (42 Inch) 131.000

0.000

603-00042  
 

63,535.00131.000

0.00

131.000

LF  

485.00000

0395 *Culvert Lining (48 Inch) 253.000

0.000

603-00048  
 

108,790.00253.000

0.00

633.000

LF  

430.00000

0396 *Culvert Lining (60 Inch)(Spray Applied) 64.000

0.000

603-00065  
 

18,368.0064.000

0.00

64.000

LF  

287.00000

0400 18 Inch Reinforced Concrete Pipe (Complete In Place) 568.000

0.000

603-01185  
 

65,320.00568.000

0.00

681.000

LF  

115.00000

0405 24 Inch Reinforced Concrete Pipe (Complete In Place) 371.000

0.000

603-01245  
 

44,520.00371.000

0.00

663.000

LF  

120.00000

0410 30 Inch Reinforced Concrete Pipe (Complete In Place) 308.000

59.000

603-01305  
 

49,545.00367.000

7,965.00

617.000

LF  

135.00000
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PCN: 21089-BID    ESTIMATE RUN 08/01/2019

PROJECT: STA007A-025                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 36 Inch Reinforced Concrete Pipe (Complete In Place) 80.000

0.000

603-01365  
 

12,400.0080.000

0.00

139.000

LF  

155.00000

0420 48 Inch Reinforced Concrete Pipe (Complete In Place) 320.000

0.000

603-01485  
 

38,400.00320.000

0.00

324.000

LF  

120.00000

0425 23x14 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

61.000

0.000

603-02185  
 

8,540.0061.000

0.00

125.000

LF  

140.00000

0430 30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

251.000

0.000

603-02245  
 

37,650.00251.000

0.00

344.000

LF  

150.00000

0435 38x24 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

75.000

0.000

603-02305  
 

12,375.0075.000

0.00

77.000

LF  

165.00000

0440 45x29 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

152.000

0.000

603-02365  
 

29,640.00152.000

0.00

366.000

LF  

195.00000

0445 18 Inch Reinforced Concrete End Section 32.000

0.000

603-05018  
 

22,400.0032.000

0.00

38.000

EACH

700.00000

0446 F/A Utility Work 8,778.160

0.000

700-70034  
 

8,778.168,778.160

0.00

8,778.160

F A 

1.00000

0450 24 Inch Reinforced Concrete End Section 14.000

0.000

603-05024  
 

10,920.0014.000

0.00

27.000

EACH

780.00000

0455 30 Inch Reinforced Concrete End Section 9.000

1.000

603-05030  
 

10,000.0010.000

1,000.00

18.000

EACH

1,000.00000

0460 36 Inch Reinforced Concrete End Section 2.000

0.000

603-05036  
 

2,400.002.000

0.00

3.000

EACH

1,200.00000
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0465 23x14 Inch Reinforced Concrete End Section Elliptical 2.000

0.000

603-05118  
 

1,700.002.000

0.00

6.000

EACH

850.00000

0470 30x19 Inch Reinforced Concrete End Section Elliptical 9.000

0.000

603-05124  
 

9,000.009.000

0.00

12.000

EACH

1,000.00000

0475 38x24 Inch Reinforced Concrete End Section Elliptical 4.000

0.000

603-05130  
 

5,200.004.000

0.00

4.000

EACH

1,300.00000

0480 18 Inch Corrugated Steel Pipe 20.000

0.000

603-10180  
 

1,620.0020.000

0.00

37.000

LF  

81.00000

0485 24 Inch Corrugated Steel Pipe 84.000

0.000

603-10240  
 

7,728.0084.000

0.00

85.000

LF  

92.00000

0490 48 Inch Corrugated Steel Pipe 0.000

0.000

603-10480  
 

0.000.000

0.00

70.000

LF  

94.00000

0495 18 Inch Equivalent Corrugated Steel Pipe Arch 28.000

0.000

603-15018  
 

4,200.0028.000

0.00

28.000

LF  

150.00000

0500 18 Inch Steel End Section 2.000

0.000

603-30018  
 

180.002.000

0.00

4.000

EACH

90.00000

0505 24 Inch Steel End Section 6.000

0.000

603-30024  
 

780.006.000

0.00

6.000

EACH

130.00000

0510 36 Inch Steel End Section 1.000

0.000

603-30036  
 

260.001.000

0.00

2.000

EACH

260.00000

0515 18 Inch Equivalent Arch Steel End Section 4.000

0.000

603-31318  
 

360.004.000

0.00

4.000

EACH

90.00000
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0520 24 Inch Plastic Pipe 5.000

0.000

603-50024  
 

660.005.000

0.00

5.000

LF  

132.00000

0525 6x4 Foot Concrete Box Culvert (Precast) 85.000

0.000

603-70604  
 

47,600.0085.000

0.00

85.000

LF  

560.00000

0526 60x38 In. RCP (CIP) 128.000

0.000

603-02485  
 

64,826.88128.000

0.00

128.000

LF  

506.46000

0527 Added Item (Lump Sum)/ 6x4 RCP Material and Haul 32,136.400

0.000

900-00014  
 

32,136.4032,136.400

0.00

32,136.400

L S 

1.00000

0529 Added Item (Dollar)/ 6X4 RCP Material and Haul 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0530 Inlet Type C (5 Foot) 2.000

0.000

604-00305  
 

8,000.002.000

0.00

2.000

EACH

4,000.00000

0535 Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

4,500.001.000

0.00

2.000

EACH

4,500.00000

0540 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

0.000

EACH

7,000.00000

0545 6 Inch Perforated Pipe Underdrain 140.000

0.000

605-00060  
 

5,600.00140.000

0.00

140.000

LF  

40.00000

0550 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

1,275.000

LF  

64.50000

0555 *End Anchorage (Special) 0.000

0.000

606-02000  
 

0.000.000

0.00

0.000

EACH

970.00000
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0560 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

3.000

EACH

4,900.00000

0565 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

7.000

EACH

4,800.00000

0570 *Fence Wood 144.000

0.000

607-11455  
 

4,320.00144.000

0.00

1,770.000

LF  

30.00000

0575 *Fence (Plastic) 1,491.000

0.000

607-11525  
 

4,473.001,491.000

0.00

2,126.000

LF  

3.00000

0580 *Concrete Sidewalk (6 Inch) 229.000

0.000

608-00006  
 

12,595.00229.000

0.00

229.000

SY  

55.00000

0585 *Concrete Curb Ramp 884.000

0.000

608-00010  
 

99,008.00884.000

0.00

884.000

SY  

112.00000

0590 *Detectable Warnings 55.000

0.000

608-00015  
 

2,200.0055.000

0.00

205.000

SF  

40.00000

0595 *Curb and Gutter Type 2 (Section I-B) 11.000

0.000

609-21010  
 

385.0011.000

0.00

11.000

LF  

35.00000

0600 *Curb and Gutter Type 2 (Section II-B) 565.000

0.000

609-21020  
 

14,125.00565.000

0.00

565.000

LF  

25.00000

0605 *Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

235.000

LF  

28.00000

0610 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

6,410.000

LF  

16.25000
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0615 *Delineator (Special) 0.000

0.000

612-00010  
 

0.000.000

0.00

20.000

EACH

87.00000

0620 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

1,000.000

EACH

97.00000

0625 *Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

10.000

EACH

100.00000

0630 *Delineator (Drivable Concrete Installation) (Type 
III) 

0.000

0.000

612-00103  
 

0.000.000

0.00

299.000

EACH

102.00000

0635 *3 Inch Electrical Conduit (Bored) 203.000

0.000

613-00306  
 

20,300.00203.000

0.00

406.000

LF  

100.00000

0640 *Type One Pull Box 2.000

0.000

613-07001  
 

2,050.002.000

0.00

2.000

EACH

1,025.00000

0645 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

1,115.000

SF  

18.00000

0650 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

1,574.000

SF  

24.00000

0655 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

1,736.000

LF  

9.00000

0660 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

158.000

EACH

97.00000

0665 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

1,520.000

LF  

10.00000
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0670 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

138.000

EACH

239.00000

0675 Flashing Beacon (Special) 0.000

0.000

614-80004  
 

0.000.000

0.00

2.000

EACH

10,000.00000

0676 *Rectangular Rapid Flashing Beacon Rectangular Rapid 
Flashing Beacon

2.000

0.000

614-80003  
 

27,280.002.000

0.00

2.000

EACH

13,640.00000

0680 *Construction Surveying 0.230

0.040

625-00000  
 

56,700.000.270

8,400.00

0.600

L S 

210,000.00000

0681 Const Surveying (Hour) 11.000

0.000

625-00001  
 

1,650.0011.000

0.00

11.000

HOUR

150.00000

0685 *Mobilization 0.360

0.000

626-00000  
 

318,420.000.360

0.00

0.600

L S 

884,500.00000

0690 *Public Information Services (Tier III) 0.430

0.050

626-01103  
 

9,600.000.480

1,000.00

0.600

L S 

20,000.00000

0695 *Thermoplastic Pavement Marking (Inlaid) 0.000

0.000

627-00003  
 

0.000.000

0.00

369.000

SF  

17.00000

0700 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

70.000

GAL 

80.00000

0705 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

0.000

GAL 

39.00000

0710 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

241.000

SF  

15.00000
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0715 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

2,176.000

SF  

11.00000

0720 *Flagging 2,050.000

1,158.000

630-00000  
 

88,220.003,208.000

31,845.00

5,000.000

HOUR

27.50000

0725 *Pilot Car Operation 0.000

44.250

630-00001  
 

4,557.7544.250

4,557.75

130.000

HOUR

103.00000

0730 *Traffic Control Inspection 60.000

3.000

630-00007  
 

11,340.0063.000

540.00

66.000

DAY 

180.00000

0735 *Traffic Control Management 63.500

9.000

630-00012  
 

47,125.0072.500

5,850.00

88.000

DAY 

650.00000

0740 *Flashing Beacon (Portable) 0.500

0.000

630-80001  
 

680.000.500

0.00

2.000

EACH

1,360.00000

0745 *Barricade (Type 3 M-D) (Temporary) 0.000

0.000

630-80338  
 

0.000.000

0.00

4.000

EACH

616.00000

0750 *Construction Traffic Sign (Panel Size A) 23.500

0.000

630-80341  
 

1,104.5023.500

0.00

85.000

EACH

47.00000

0755 *Construction Traffic Sign (Panel Size B) 12.000

0.000

630-80342  
 

744.0012.000

0.00

45.000

EACH

62.00000

0760 *Construction Traffic Sign (Panel Size C) 2.500

0.000

630-80343  
 

245.002.500

0.00

15.000

EACH

98.00000

0765 *Vertical Panel 29.500

0.000

630-80350  
 

472.0029.500

0.00

59.000

EACH

16.00000
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0770 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

11,284.002.000

0.00

5.000

EACH

5,642.00000

0771 Flash Arrow Panel (C Ty) 0.500

0.000

630-80358  
 

660.000.500

0.00

1.000

EACH

1,320.00000

0775 *Drum Channelizing Device 21.000

0.000

630-80360  
 

756.0021.000

0.00

50.000

EACH

36.00000

0780 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

25.000

EACH

47.00000

0785 *Traffic Cone 75.000

0.000

630-80380  
 

450.0075.000

0.00

150.000

EACH

6.00000

0790 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

177,360.000

F A 

1.00000

0795 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0800 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0805 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0810 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0815 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

54,000.000

F A 

1.00000
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0820 F/A On-The-Job Trainee 1,282.200

0.000

700-70023  
 

1,282.201,282.200

0.00

2,880.000

F A 

1.00000

0825 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

12,000.000

F A 

1.00000

0830 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

0.000

F A 

1.00000

0835 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0840 F/A DRB Standing Committee 2,025.000

1,012.500

700-70594  
 

3,037.503,037.500

1,012.50

18,000.000

F A 

1.00000

0841 Added Item (Lump Sum)/ VALUE ENGINEERING CHANGE 
PROPOSAL INCENTIVE

26,531.500

0.000

900-00014  
 

26,531.5026,531.500

0.00

26,531.500

L S 

1.00000

0846 Added Item (Dollar)/ Value Engineering Change Proposal
Incentive

0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0865 Aggregate Bag 555.000

0.000

208-00035  
 

4,162.50555.000

0.00

555.000

LF  

7.50000

CAT 4,699,111.13789,506.128,130,650.60CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0850 Field Office (Special) 0.600

0.000

620-00005  
 

30,000.000.600

0.00

0.600

EACH

50,000.00000

0855 Field Laboratory (Class 2) 0.600

0.000

620-00012  
 

15,000.000.600

0.00

0.600

EACH

25,000.00000
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0860 Sanitary Facility 0.600

0.000

620-00020  
 

1,500.000.600

0.00

0.600

EACH

2,500.00000

CAT 46,500.000.0046,500.00CURRENT AMT0400 $ $ $

$ 4,745,611.13789,506.12$8,177,150.60$CURRENT AMTPROJECT TOTAL


